WWTU Project Payments

As of August 10, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request | Total
SRF PROJECTS: |
]
1. Western Interceptor - Division |, II, ll,IV
Engineer 2001 estimate $12.5 M ,
Design: Division LII, lll (Greeley & Hansen) $ 830,038.00 $ 89,000.00 | $ 919,038.00 | $ 893,944.00 $ - $ 893,944.00 97.27%
Design: Division IV $  206,000.00 | $ - |$  206,000.00 |3 7,718.00 | § -3 7,718.00 3.75%
Const. Engineering: Division [, I & Ill (Greeley & Hansen) $  447,000.00 $ 466,600.00 $ 913,600.00 |$ 682,308.00 $ $ 682,308.00 74.68%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 $ (10,030.59) $ 2,611,969.41 |§$ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ - | $ 3,846,947.00 | $ 3,725643.00 $ - |'$ 3,725,643.00 96.85%
Construction: Division IlI (Atlas Excavating Inc.) $ 1,948,585.00 § - $ 1948585.00 % 977,515.00 §$ 366,606.00 $ 1,344,121.00 68.98%
Gambs, Mucker & Bauman $ 10,417.00 § - $ 10,417.00 [ § 10,417.00  $ - 5 10,417.00
Umbaugh $ 10,000.00 | - $ 10,000.00 | 10,000.00 | $ - $ 10,000.00
Ice Miller $ 16,254.00 | § - $ 16,254.00 [ $ 16,254.00 $ - 3 16,254.00
SRF Loan Program $  1,000.00 $ - |8 11,000.00 | $ 1,000.00 | $ -8 1,000.00
Bingham McHale LLP $ 1,800.00 $ - 8 1,800.00 | $ 1,800.00 $ - |$ 1,800.00
Ball State University $ 709.00 $ - 3$ 709.00 | $ 709.00 '$ - $ 709.00
I 2004 SRF LOAN $ 12,380,000.00 | $ 8939,278.00 $ 366,606.00 $ 9,305884.00 |  75.17%
Gary Brown $ 175.75 | $ C s 17575|8$ 17575 8 -3 175.75
James Erwin $ 1,204.50 | § - $ 1,204.50 | $ 1,204.50 § - $ 1,204.50
IMPROVEMENT FUND $ 1,380.25 | $ - 8 1,380.25
| TOTALS $ 9,942,130.25 $ 545569.41 $ 10,486,319.41 | $ 8,940,658.25 $ 9,307,264.25
2. Digester Renovation ] -
Engineer 2003 estimate $ 8.5 M B 7 ] -
Design: (Wessler & Assoc) ) $ 190,000.00 $ 8,888.44 | § 198,888.44 | $§  198,888.00 | § - $ 198,888.00 100.00%
Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc)| $  680,000.00 ' $ 365,000.00 | § 1,045,000.00 |$ 987,672.81 § - $ 987,672.81 - 94.51%
Construction: (Bowen Engineering) $ 8,244,000.00 | $ 134,080.00 $ 8,378,080.00 | $ 8,378,080.00 | $ - $ 8,378,080.00 100.00%
Construction Engineering: (Wessler & Assoc.) $ 650,000.00 ' $ 111,000.00 $ 761,000.00 |$ 753,390.00 $ - $ 753,390.00 99.00%
lce Miller LLP $ 16,247.00 | $ - $ 15,247.00 | $ 15,247.00 | $ - $ 15,247.00
| Bingham-McHale $ 204400 3 - 8 2,044.00 |$  2,044.00 | $ - 18 2,044.00
Umbaugh ; '$  30,000.00 | $ - s 30,000.00 | $  30,000.00 | $ - |'$  30,000.00
Gambs, Mucker & Bauman $ 5,359.00 $ - $ 5,359.00 | $ 5,359.00 ' $ - $ 5,359.00
2006 SRFLOAN | B '$ 8,345,000.00 | $ 8,345,000.00 $ - |'$ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030149.00
Aerobic Systems $  94,500.00 § - 8 94,500.00 | $§  94,500.00 | $ - |'$  94,500.00
Merrell Brothers ) $ 3423935 § -8 34,239.35 |$ 3423935 § - |'$ 3423935
IMPROVEMENT FUND - - $ 757,271.16 | § - |$ 75727116
SRF EQUIP REPL FUND 1 ) $ 367,000.00 $ - $ 367,000.00 | -
_TOTALS $ 9,945389.35 $ 618,968.44 §$ 18,909,357.79 | $10,499,420.16 § - $10,499,420.16
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WWTU Project Payments

As of August 10, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
; Original | Change Orders Current Paid To Date Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
4. BarBarry Lift Station ) ]
Project partially funded by grant a ) ] -
Design & Construction: (Wessler & Assoc.) $ 25,000.00 $ 55,000.00 | $ 80,000.00 | $ 80,000.00 % - $ 80,000.00 100.00%
Construction: (Infrastructure Systems Inc.) $ 88246500 $ 5506138 | % 937652638 |$ 937,526.38 $ - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 8,975.00 $ - $ 8975008 8,975.00 | $ - $ 8,975.00
Easement (RWS South Inc) $ 1,760.00 ' $ - 13 1,760.00 | $ 1,760.00 $ - $ 1,760.00
IMPROVEMENT FUND - $§ 581,150.06 $ - $ 581,150.06
EPA GRANT CONTRIBUTION B §  447,111.32 $ 447,111.32
TOTALS $  918,200.00 $ 110,061.38 $ 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station -
Project partially funded by grant N ,
Design: (Greeley & Hansen) $ 77,900.00 ' $ 50,000.00 $ 127,900.00 [ $  127,892.27  § - $ 127,892.27 99.99%
|Construction: (Infrastructure Systems Inc.) $ 976,166.00 $ - $ 976,166.00 | $§ 859,968.00 $ - $ 859,968.00 88.10%
IMPROVEMENT FUND $§ 560,385.39 $ - $ 560,385.39
EPA GRANT CONTRIBUTION $ 43,171.09 $  43171.09
TOTALS $ 1,054,066.00 $ 1,104,066.00 | $ 603,556.48 $ 603,556.48
6. Collection System Master Plan - - ;
Engineering Services: (Greeley & Hansen) $  56,100.00 $ 43,000.00 $ 99,100.00 | $ 92,800.11 | § ) - $  92,800.11 93.64%
IMPROVEMENT FUND $ 92,8001 § - $ 9280011 |
| TOTALS $ 56,100.00 $  43,000.00 $ 199,100.00 | $ 92,800.11 $ 92,800.11
7. GIS Services | ] -
|[Engineering Services Phase | (HE-BFS) '$  101,700.00  $ - |$ 101,700.00 | $ 101,700.00 | $ - '$ 101,700.00 100%
Engineering Services Phase Il (BF& S) $ 185,200.00 $ - $ 185,200.00 | $ 185,200.00 | $ - $  185,200.00 ~100.00%
Engineering services: Ph Il Outfall Mapping (BF& S) 1% 8,800.00 | $ - $ 8,800.00 | $ 18,800.00 $ - $ 8,800.00 |  100.00%
Engineering services Phase IV (BF&S) $  286,200.00 $ - |$ 28620000 |$ 251,249.30 § - §  251,249.30 87.79%
~ OPERATING FUND $  295,700.00 '$ 295700.00 |
- IMPROVEMENT FUND $ 251,249.30 | % - $  251,249.30
TOTALS $  581,900.00  $ - | § 581,900.00 |$ 546,949.30 $ - $ 546,949.30
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